CRONOGRAMA FiSICO-FINANCEIRO

Edital : XX-XXX Area Calgadas: 5.000,00
N° Contrato de Recursos préprios Area Muros: 3.000,00
Tomador: Prefeitura Municipal de Dois Vizinhos - PR Meio-Fio: 1.000,00
Empreendimento: Execugéo~de Calcadas em Paver com Acessibilidade e Muro
de Vedacéo
Local da Obra: Vérios
Empresa Prop.; | XXXXXXXXXXXXXX
CNPJ: XXXXXXXXXXXXXX
Data Base: 16/06/2021
BDI Adotado 23.51%
ITEM . DESCRICAO VALOR DO GRUPO MES °1 MES °2 MES °3 MES °4 MES °5 MES °6 MES °7 MES °8 MES °9 MES °10 MES °11 MES °12 % TOTAL
1 SERVICOS PRELIMINARES 65.764,00 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00%
2 MEIO-FIO (GUIAS DE CONCRETO) 69.205,00 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00%
3 FINCADINHA EM CONCRETO (0,07x0,20m) 48.899,80 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00%
4 CALCADA EM PAVER 359.272,00 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00%
5 RAMPAS DE ACESSIBILIDADE 18.481,50 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00%
6 MURO DE VEDACAO 883.417,12 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00%
% TOTAL DE EXECUGAO: 100,00% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00%
TOTAL: 1.445.039,42 120.371,78 120.371,78 120.371,78 120.371,78 120.371,78 120.371,78 120.371,78 120.371,78 120.371,78 120.371,78 120.371,78 120.949,80
TOTAL ACUM.: 120.371,78 240.743,57 361.115,35 481.487,13 601.858,92 722.230,70 842.602,49 962.974,27 1.083.346,05 | 1.203.717,84 | 1.324.089,62 | 1.445.039,42

Responsavel Técnico:
Carimbo e Assinatura CREA/CAU:

Responsavel Legal:
Carimbo e Assinatura




